
FAUQUIER COUNTY 
WATER AND SANITATION AUTHORIT- 
P.O. BOX 861646 WARRENTON, VA 20187-1646 1 v Phone (540) 349-2092 Fax (540) 347-7689 

31 July2001 AUG 1 8 2'006 

Mr. Russell E. and Mrs. Mary E. Culver 
6498 Culver Drive 
Warrenton, VA 20 1 87-2659 

Subject: Initiation of public sewer services within the New Baltimore Service District (the 
"NBSD") 

Reference(s): (a) Letter dated 21 February 01, from Barney Durrett to Mr. and Mrs. Culver 

Enclosure(s): (I) Plan of Action and Milestones 

Dear Mr. and Mrs. Culver: 

As previously detailed at reference, the Authority has been working to initiate public sewer 
services within the NBSD. This letter is intended to bring you up to date on the project's 
progress. Since we last contacted you, the County has closed on the loan, the Authority has 
forwarded the Debt Service Reserve to the County, has received the County funds for the project 
and has awarded a contract to the fm of O'Brien & Gere Engineers, Inc. ("OB&G) of 
Landover, Maryland for the design of the project. In turn, OB&G have subcontracted the 
project's surveying and platting work to the firm of Frederick Ward & Associates, Inc. of 
Warrenton, Virginia. Surveying crews should be working in the area for the next several weeks 
to provide the information needed in determining the best routing for the sewer line. An updated 
project schedule has been provided at enclosure. You will note that our completion date has been 
extended sixty days beyond our February estimate. On balance, however, we are pleased with 
the progress being made and look forward to being able to begin construction. Without your 
assistance, the project would not have been viable. We appreciate your support. We will 
continue to inform you of our progress as events proceed. Thank you again for your help. 
Should you have further questions or require additional information, please contact this office. 

Sincerely, . . 
. . . . 
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. . :  . . 
General Manager 



Plan OF Action and Milestones 

Proposed Public Sewer Service 
New Baltimore Service District 

July 13,2001 

a. Preliminary Engineering Report ................................................... ..Complete 

b. Vint Hill Farms EDA Agreement ................................................... .Complete 

c. County Funding Agreement .......................................................... Complete 

d. Solicit Private Sector Funding ..................................................... ..Complete 

e. Receive Financing Agreement Amendments.. .................................... .Complete 

f. Submit Special Exception Application .......................................... .Complete 

g. Adopt Route 29 Sewer System Surcharge ........................................ .Complete 

h. Establish Debt Service Reserve Fund ............................................ ..Complete 

i. Relocate WSA Office to Vint Hill .................................................. Complete 

j . County Applies for Loan ............................................................ .Complete 

k. Receive Special Exception Approval ............................................. ..Complete 

1. Close on Vint Hill WWTP Property & Begin Operations ....................... Complete 

m. Advertise Design RFP ............................................................... Complete 

n. Call Letters of Credit .................................................................. Complete 

o. County Receives Loan Commitment from VRA.. ............................... .Complete 

p. County Forwards Construction Funds to WSA .................................... Complete 

q. Award Design Contract .............................................................. .Complete 

r. Update & Submit PER to VDH .......................................................... Oct 01 

s. Complete Design ............... ;. ........................................................ Mar 02 



Plan Of Action md  Milestones 
New Baltimore Sewer Service 

Page 2 

t . Receive State & Local Agency Approval .............................................. May 02 

u . Advertise Construction Contract ..................................................... ..May 02 

v . Award Construction Contract ........................................................... Jul02 

w . Service Date (CTO) .................................................................... .May 03 

.................................................................. x . Complete Construction Jun 03 



'AUQUIER COUNTY 
WATER AND SANITATION AUTHONTY 
?.O. BOX 861646 WARRENTON, VA 20187-1646 
Phone (540) 349-2092 Fax (540) 347-7689 

8 April 2002 

, cOMMUNIV DEVELOPMENT 

Mr. Russell E. and Mrs. Mary E. Culver 
6498 Culver Drive 
Warrenton, VA 201 87-2659 

Subject: Initiation of public sewer services withiin the New Baltimore Service District (the 
"NBSD ") 

Enclosure(s): (1) Plan of Action and Milestones 
(2) Pipeline Schematic 

Dear Mr. and Mrs. Culver: 

As you know, the Authority has been working to initiate public sewer services within the NBSD. 
This letter is intended to bring you up to date on the project's progress. Since we last contacted 
you, the County has closed on the project loan, the Authority has forwarded the Debt Service 
Reserve to the County, has received the County funds for the project and has awarded a contract 
to the firm of O'Brien & Gere Engineers, Inc. ("OB&G") of Landover, Maryland for the design 
of the project, which is well underway. Surveying and platting work from the firm of Frederick 
Ward & Associates, Inc. of Wanenton, Virginia has been completed. Thereafter, you will be 
contacted to convey the requisite project easements the Authority. An updated project schedule 
has been provided at enclosure, along with a pipeline schematic for your information. You will 
iiore that our completion date has been extended ninety days beyond our last estimate in July 0 1. 
On balance. however, we are pleased with the progress being made and look forward to being 
able to begin construction. Without your assistance, the project would not have been viable. We 
appreciate your support.. We will continue to inform you of our progress as events proceed. 
Thank you again for your help. Should you have further questions or require additional 
information, please contact this offlce. 

Sincerely, 

General Manager 



Plan Of Action and Milestones 

Proposed Public Sewer Servlc:: 
New Baltimore Service Districz 

March 1,2002 

..................................................... x Preliminary Engineering Report Complete 

.................................................... b. Vint Hill Farms EDA Agreement .Complete 

.......................................................... c. County Funding Agreement Complete 

...................................................... d. Solicit Private Sector Funding .Coniplete, 

e. Receive Financing Agreement Amendments.. ................................... ..Complete 

f. . Submit Special Exception Application ........................................... Complete 

g. Adopt Route 29 Sewer System Surcharge ........................................ .Complete 

b. Establish Debt Service Reserve Fund ............................................. ..Complete 
. . 

i. Relocate WSA Office to Vint.Hil1 ............... ;. ................................. Complete 

j. County Applies for Loan ............................................................ ..Complete 

k. Receive Special Exception Approval ............................................. ..Complete 

1. Close on Vint Hill WWTP Property & Begin Operations ....................... Complete 

m. Advertise Design RFP ............................................................... Complete 

n. Call Letters of Credit ................................................................... Complete 

o. County Receives Loan Commitment fiom VRA. ................................. Complete 

p. County Forwards Construction Funds to WSA .................................... Complete 

q. Award Design Contract ............................................................... Complete 

I. Update & Submit PER to VDH ....................................................... Complete 

s.. . Complete Design ......................................................................... July 02 
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t . Receive Sfate & Local Agency Approval .............................................. Sep 02 

u . Advertise Construction Contract ....................................................... Sep 02 

v . Award Construction Contract ........................................................... Oct 02 

w . Service Date (CTO) ..................................................................... Aug 03 

x . Complete Construction ............................................................... S p  03 


